DEPARTMENT OF THE NAVY

ENGINEERING FIELD ACTIVITY, WEST
NAVAL FACILITIES ENGINEERING COMMAND
2001 JUNIPERO SERRA BOULEVARD, SUITE 600

DALY CiTY, CALIFORNIA 94014-1976
IN REPLY REFER TO:

30 September 2003

Mr. Phillip A. Ramsey

U.S. Environmental Protection Agency
Region IX

75 Hawthorne Street

San Francisco, CA 94105

Subj: U.S. EPA APPROVAL OF DRAFT FINAL ANNUAL AMENDMENT TO
THE SITE MANAGEMENT PLAN (SMP), NAVAL WEAPONS STATION
SEAL BEACH DETACHMENT CONCORD, CALIFORNIA

Dear Mr. Ramsey:

1. The Navy has received and reviewed the U.S. EPA’s letter of 10 September 2003 in
which the U.S. EPA provides its approval of the Navy’s draft final SMP annual
amendment that was submitted on 12 August 2003. The Navy understands that the U.S.
EPA’s approval is under the condition that the Navy revise the draft final SMP annual
amendment to include a footnote for the Site 1 remedial design (RD) deliverables that
indicates that the Land Use Control (LUC) RD would be contained within the RD
deliverables. In response, consistent with current Navy policy and guidance regarding
LUCs, the Navy is pleased to provide you with the enclosed revised Draft Final Annual
Amendment to the SMP dated 30 September 2003.

2. In addition to responding to the specific LUC RD issue for Site 1, the Navy reviewed
the entire SMP for other similar places where your comment applied. Based on your
comment on Site 1 and our review, the enclosed Draft Final Annual Amendment to the
SMP includes the following changes from the version delivered on 12 August 2003:

® Asrequested, footnote 1 was added which applies to all RDs, and reads
“Remedial Design (RD) shall include RD for any necessary Land Use Controls
(LUCs).” (The existing footnote was renumbered to 2.)
Line items 75 to 79 regarding the LUC RD for Site 1 were deleted.

¢ Under the schedule for Site 22, the line items associated with the LUC RD for
Site 22 (lines 268 to 272 of enclosed SMP) were changed from “Secondary” to
“Primary” documents.

e Under the schedule for SWMUs 2, 5, 7, and 18 line items 450 through 454
related to the LUC RD were deleted as the footnote applies to the RD.



30 September 2003

Subj: U.S. EPA APPROVAL OF DRAFT FINAL ANNUAL AMENDMENT TO
THE SITE MANAGEMENT PLAN (SMP), NAVAL WEAPONS STATION
SEAL BEACH DETACHMENT CONCORD, CALIFORNIA

3. If you have any questions regarding the enclosed revised Draft Final Annual
Amendment to the SMP please contact me at 650-746-7451 or by e-mail:
tyahlasf@efawest.navfac.navy.mil.

Sincerely

P

Stephen F. Tyahla, P.E., CHMM
Lead Remedial Project Manager

Enclosure: Draft Final Annual Amendment to SMP
dated 30 September 2003

Copy to:

U.S. Environmental Protection Agency, Region 9 (Attn: Sonce de Vries)

U.S. Environmental Protection Agency, Region 9 (Attn: David Cooper)

U.S. Fish and Wildlife Services (Attn: James Haas) (w/o encl)

National Oceanic and Atmospheric Administration (Attn: Denise Klimas) (w/o encl)

National Oceanic and Atmospheric Administration (Attn: Laurie Sullivan) (w/o encl)

California Department of Toxic Substances Control Region 1 (Attn: Jim Pinasco)

California Department of Toxic Substances Control Region 1 (Attn: John Christopher)
(w/o encl)

California Regional Water Quality Control Board, SFBAY (Attn: Laurent Meillier)

California Department of Fish and Game (Attn: Jim Hardwick) (w/o encl)

Cal/EPA Integrated Waste Management Board Permitting & Enforcement Division
(Attn: Scott Humpert) (w/o encl)

Contra Costa County Environmental Health, LEA (Attn: Agnes T. Vinluan) (w/o encl)

Naval Weapons Station Seal Beach (Attn: David Baillie)

Naval Weapons Station Seal Beach (Attn: Margaret Wallerstein)

Naval Weapons Station Seal Beach (Attn: Gregg Smith)

Restoration Advisory Board (RAB) Co-Chair (Attn: Ms. Mary Lou Williams)

Copy to:

RAB Member Chris Boyer

RAB Member David Griffith
RAB Member Ed McGee

RAB Member Mario Menesini
RAB Member Ray O’Brien

RAB Member Marcus O’Connell
RAB Member Igor O. Skaredoff



30 September 2003

Subj: U.S. EPA APPROVAL OF DRAFT FINAL ANNUAL AMENDMENT TO
THE SITE MANAGEMENT PLAN (SMP), NAVAL WEAPONS STATION
SEAL BEACH DETACHMENT CONCORD, CALIFORNIA

Copy to (continued):

Tech Law, Inc. (Attn: Jennifer Hollingsworth)

EFD Southwest (3) (Diane Silva- Admin Record/IR/Base copy)
Weston Solutions (Attn: Claudette Altamirano)

TtEMI San Francisco (Attn: Joanna Canepa)

EFA West (Attn: Tony Tactay)



DRAFT FINAL

NWS Seal Beach Detachment Concord
Draft Final Annual Amendment
Site Management Plan (SMP) Schedule

30 September 2003

ID |Task Name (1) Calendar Days Start Finish Predecessors Action Party Primary or
Secondary (2)
1 |LITIGATION AREA SITES 3, 4, 5, 6, 25, 26, & 28 1279 days Mon 3/31/03 Wed 2/20/08
2 Final 5-Year Periodic Review Assessment & RTC on DF 0 edays Mon 6/30/03 Mon 6/30/03 Navy| Secondary
3 Prepare Draft Post-remedial Action Monitoring Plan 200 edays Mon 9/8/03 Fri 3/26/04 |2FS+70 edays Navy | Secondary
4 Draft Post-remedial Action Monitoring Plan 0 edays Fri 3/26/04 Fri 3/26/04 3 Navy | Secondary
5 Agency Comments on Draft Post-remedial Action Monitoring Plan 60 edays Fri 3/26/04 Tue 5/25/04 4 Agencies Secondary
6 Prepare RTC and Final Post-remedial Action Monitoring Plan 62 edays Tue 5/25/04 Mon 7/26/04 5 Navy  Secondary
7 Final Post-remedial Action Monitoring Plan 0 edays Mon 7/26/04 Mon 7/26/04 6 Navy| Secondary
8 Draft FSP/QAPP - Data Gaps Technical Evaluation 0 edays Mon 3/31/03 Mon 3/31/03 Navy | Secondary
9 Agency Comments Draft FSP/QAPP - Data Gaps Technical Evaluation 60 edays Mon 3/31/03 Fri 5/30/03 8 Agencies Secondary
10 Prepare RTC on Draft FSP/QAPP - Data Gaps Technical Evaluation 60 edays Fri 5/30/03 Tue 7/29/03 |9 Navy | Secondary
1 Final FSP/QAPP and RTC on Draft FSP/QAPP - Data Gaps Technical 0 edays Tue 7/29/03 Tue 7/29/03 |10 Navy Secondary
Evaluation
12 Field Work- Data Gaps Technical Evaluation 122 days Thu 9/11/03 Fri 2/27/04 Navy  Secondary
13 Prepare Draft Data Gaps Technical Memo 101 edays Fri 2/27/04 Mon 6/7/04 12 Navy | Secondary
14 Draft Data Gaps Technical Memo 0 edays Mon 6/7/04 Mon 6/7/04 13 Navy | Secondary
15 Agency Comments Draft Supplemental Data Gaps Technical Memo 60 edays Mon 6/7/04 Fri 8/6/04 14 Agencies Secondary
16 Prepare RTC on Draft Data Gaps Technical Memo 60 edays Fri 8/6/04 Tue 10/5/04 15 Navy | Secondary
17 RTC on Draft Supplemental Data Gaps Technical Memo 0 edays Tue 10/5/04 Tue 10/5/04 16 Navy| Secondary
18 Prepare Final Data Gaps Technical Memo 30 edays Tue 10/5/04 Thu 11/4/04 17 Navy | Secondary
19 Final Data Gaps Technical Memo 0 edays Thu 11/4/04 Thu 11/4/04 |18 Navy | Secondary
20 Draft 5-Year Periodic Review Assessment #2 0 edays Mon 10/22/07 Mon 10/22/07 Navy | Secondary
21 Agency Comments Draft 5-Year Periodic Review Assessment #2 60 edays Mon 10/22/07 Fri 12/21/07 20 Agencies Secondary
22 Prepare RTC Draft 5-Year Periodic Review Assessment #2 31 edays Fri 12/21/07 Mon 1/21/08 21 Navy  Secondary
23 RTC Draft 5-Year Periodic Review Assessment #2 0 edays Mon 1/21/08 Mon 1/21/08 22 Navy| Secondary
24 Prepare Final 5-Year Periodic Review Assessment #2 30 edays Mon 1/21/08 Wed 2/20/08 |23 Navy | Secondary
25 Final 5-Year Periodic Review Assessment #2 0 edays Wed 2/20/08 Wed 2/20/08 24 Navy | Secondary
26 Prepare Draft Supplemental FS Report 164 edays Fri 8/8/03 Mon 1/19/04 2FS+39 edays Navy  Secondary
27 Draft Supplemental FS Report 0 edays Mon 1/19/04 Mon 1/19/04 26 Navy| Secondary
28 Agency Comments Draft Supplemental FS Report 60 edays Mon 1/19/04 Fri 3/19/04 |27 Agencies| Secondary
29 Prepare RTC and Draft Final Supplemental FS Report 60 edays Fri 3/19/04 Tue 5/18/04 28 Navy | Secondary
30 RTC and Draft Final Supplemental FS Report 0 edays Tue 5/18/04 Tue 5/18/04 |29 Navy | Secondary
31 Final Supplemental FS Report 0 edays Thu 6/17/04 Thu 6/17/04 | 30FS+30 edays Navy | Secondary
32 Prepare Draft Proposed Plan 90 edays Thu 6/17/04 Wed 9/15/04 31 Navy | Primary
33 Draft Proposed Plan 0 edays Wed 9/15/04 Wed 9/15/04 32 Navy Primary
34 Agency Comments on Draft Proposed Plan 30 edays Wed 9/15/04 Fri 10/15/04 33 Agencies Primary
35 Prepare RTC and Draft Final Proposed Plan 31 edays Fri 10/15/04 Mon 11/15/04 34 Navy | Primary
36 RTC and Draft Final Proposed Plan 0 edays Mon 11/15/04 Mon 11/15/04 35 Navy  Primary
Notes: Page 1 File name: Draft Final Annual Addendum NWS Concord SMP- 30 Sep 2003

1 Remedial Design (RD) shall include RD for any necessary Land Use Controls (LUCS).
2 The Navy and EPA do not agree on whether certain Post-ROD documents should be considered primary or secondary documents (FFA 10.3(d)).




DRAFT FINAL

NWS Seal Beach Detachment Concord
Draft Final Annual Amendment
Site Management Plan (SMP) Schedule

30 September 2003

ID |Task Name (1) Calendar Days Start Finish Predecessors Action Party Primary or
Secondary (2)
37 Final Proposed Plan 0 edays Thu 12/2/04 Thu 12/2/04 36FS+17 edays Navy | Primary
38 Proposed Plan Public Comment Period 32 edays Thu 12/2/04 Mon 1/3/05 37 Navy | Primary
39 Prepare Draft ROD 30 edays Mon 1/3/05 Wed 2/2/05 38 Navy  Primary
40 Draft ROD 0 edays Wed 2/2/05 Wed 2/2/05 |39 Navy | Primary
41 Agency Comments Draft ROD 30 edays Wed 2/2/05 Fri 3/4/05 40 Agencies Primary
42 Prepare RTC and Draft Final ROD 31 edays Fri 3/4/05 Mon 4/4/05 41 Navy | Primary
43 Draft Final ROD and RTC 0 edays Mon 4/4/05 Mon 4/4/05 42 Navy | Primary
44 Final ROD 0 edays Tue 4/19/05 Tue 4/19/05 43FS+15 edays Navy  Primary
45 ROD Signature (Note- Remedial design, remedial action, land use 0 edays Wed 5/4/05 Wed 5/4/05 44FS+15 edays Both Primary
controls, and post-action monitoring may be necessary based on the
Supplemental FS. These items will be added to the SMP in the future,
as warranted.)
46
47 |SITE 1 TIDAL AREA LANDFILL 1558 days Fri 6/27/03 Mon 6/15/09
48 Issue Revised Draft Final Record of Decision (ROD) 0 edays Fri 6/27/03 Fri 6/27/03 Navy Primary
49 Agency Comments on Revised Draft Final ROD 60 edays Fri 6/27/03 Tue 8/26/03 48 Agencies' Primary
50 Resolve Agency and Public Comments 30 edays Tue 8/26/03 Thu 9/25/03 49 Navy  Primary
51 Prepare Final ROD 21 edays Thu 9/25/03 Thu 10/16/03 50 Navy | Primary
52 Final ROD issued for signatures 0 edays Thu 10/16/03 Thu 10/16/03 51 Navy | Primary
53 Prepare Draft Remedial Design (RD)- Landfill Cap 60 edays Thu 10/16/03 Mon 12/15/03 52 Navy | Primary
54 Draft Remedial Design 0 edays Mon 12/15/03 Mon 12/15/03 53 Navy | Primary
55 Agency Comments on Draft Remedial Design 60 edays Mon 12/15/03 Fri 2/13/04 54 Agencies' Primary
56 Prepare Pre-Final Remedial Design and RTC- Cap 60 edays Fri 2/13/04 Tue 4/13/04 55 Navy | Primary
57 Pre-Final Remedial Design and RTC- Cap 0 edays Tue 4/13/04 Tue 4/13/04 56 Navy|Primary
58 Agency Comments - Pre-Final Remedial Design 45 edays Tue 4/13/04 Fri 5/28/04 |57 Agencies| Primary
59 Prepare Final RD and RTC- Cap 45 edays Fri 5/28/04 Mon 7/12/04 58 Navy | Primary
60 Final RD and RTC - Cap 0 edays Mon 7/26/04 Mon 7/26/04 59FS+14 edays Navy  Primary
61 Prepare Draft Remedial Action Work Plan & Schedule- Cap 32 edays Mon 7/26/04 Fri 8/27/04 60 Navy  Primary
62 Draft Remedial Action Work Plan & Schedule- Cap 0 edays Fri 8/27/04 Fri 8/27/04 61 Navy|Primary
63 Agency Comments on the Draft RA Work Plan & Schedule- Cap 60 edays Fri 8/27/04 Tue 10/26/04 |62 Agencies| Primary
64 Prepare Final RA Work Plan & Schedule and RTC- Cap 62 edays Tue 10/26/04 Mon 12/27/04 63 Navy | Primary
65 Final RA Work Plan & Schedule and RTC- Cap 0 edays Mon 12/27/04 Mon 12/27/04 64 Navy  Primary
66 Perform Remedial Action for Cap 550 edays Fri 4/1/05 Tue 10/3/06 65FS+95 edays Navy  Primary
67 Complete Remedial Action for Cap 0 edays Tue 10/3/06 Tue 10/3/06 66 Navy|Primary
68 Prepare Draft O&M Plan- Cap 60 edays Fri 4/15/05 Tue 6/14/05 |65FS+109 edays Navy | Secondary
69 Draft O&M Plan- Cap 0 edays Tue 6/14/05 Tue 6/14/05 68 Navy| Secondary
70 Agency Comments - Draft O&M Plan- Cap 62 edays Tue 6/14/05 Mon 8/15/05 69 Agencies Secondary
71 Prepare Draft Final O&M Plan and RTC- Cap 60 edays Mon 8/15/05 Fri 10/14/05 70 Navy | Secondary
72 Draft Final O&M Plan and RTC- Cap 0 edays Fri 10/14/05 Fri 10/14/05 71 Navy| Secondary
Notes: Page 2 File name: Draft Final Annual Addendum NWS Concord SMP- 30 Sep 2003

1 Remedial Design (RD) shall include RD for any necessary Land Use Controls (LUCS).
2 The Navy and EPA do not agree on whether certain Post-ROD documents should be considered primary or secondary documents (FFA 10.3(d)).




DRAFT FINAL

NWS Seal Beach Detachment Concord

Draft Final Annual Amendment

Site Management Plan (SMP) Schedule

30 September 2003

ID |Task Name (1) Calendar Days Start Finish Predecessors Action Party Primary or
Secondary (2)
73 Final O&M Plan- Cap 0 edays Mon 11/14/05 Mon 11/14/05 72FS+31 edays Navy | Secondary
74 Implement O&M- Cap 0 edays Tue 10/3/06 Tue 10/3/06 67,73 Navy| Secondary
75 Prepare 5-Year Periodic Review Assessment #1 181 edays Tue 10/3/06 Mon 4/2/07 67 Navy | Secondary
76 Draft 5-Year Periodic Review Assessment #1 0 edays Mon 4/2/07 Mon 4/2/07 75 Navy | Secondary
7 Agency Comments Draft 5-Year Periodic Review Assessment #1 60 edays Mon 4/2/07 Fri 6/1/07 |76 Agencies Secondary
78 Prepare RTC Draft 5-Year Periodic Review Assessment #1 31 edays Fri 6/1/07 Mon 7/2/07 77 Navy | Secondary
79 RTC Draft 5-Year Periodic Review Assessment #1 0 edays Mon 7/2/07 Mon 7/2/07 78 Navy| Secondary
80 Prepare Final 5-Year Periodic Review Assessment #1 30 edays Mon 7/2/07 Wed 8/1/07 |79 Navy | Secondary
8l Final 5-Year Periodic Review Assessment #1 0 edays Wed 8/1/07 Wed 8/1/07 |80 Navy | Secondary
8 Prepare Draft FSP/QAPP Groundwater (GW) Study 60 edays Thu 10/30/03 Mon 12/29/03 Navy  Primary
83 Draft FSP/QAPP GW Study 0 edays Mon 12/29/03 Mon 12/29/03 82 Navy | Primary
84 Agency Comments - Draft FSP/QAPP GW Study 60 edays Mon 12/29/03 Fri 2/27/04 |83 Agencies Primary
85 Prepare Draft Final FSP/QAPP and RTC GW Study 60 edays Fri 2/27/04 Tue 4/27/04 84 Navy Primary
86 Draft Final FSP/QAPP and RTC GW Study 0 edays Tue 4/27/04 Tue 4/27/04 |85 Navy | Primary
87 Final FSP/QAPP GW Study 0 edays Thu 5/27/04 Thu 5/27/04 86FS+30 edays Navy|Primary
88 Implement GW Sampling (NOTE: Estimated duration- Actual duration to be 60 edays Thu 5/27/04 Mon 7/26/04 87 Navy | Primary
determined based on scope of Final FSP/QAPP. Change to duration would
affect subsequent tasks.)
89 Prepare Draft GW Study Report 122 edays Mon 7/26/04 Thu 11/25/04 |88 Navy | Primary
0 Draft GW Study Report 0 edays Thu 11/25/04 Thu 11/25/04 89 Navy | Primary
91 Agency Comments on Draft GW Study Report 60 edays Thu 11/25/04 Mon 1/24/05 90 Agencies Primary
92 Prepare Draft Final GW Study Report and RTC 60 edays Mon 1/24/05 Fri 3/25/05 91 Navy  Primary
3 Draft Final GW Study Report and RTC 0 edays Fri 3/25/05 Fri 3/25/05 92 Navy|Primary
%4 Final GW Study Report 0 edays Mon 4/25/05 Mon 4/25/05 93FS+31 edays Navy | Primary
95 Prepare Draft Feasibility Study for GW 60 edays Mon 4/25/05 Fri 6/24/05 |94 Navy | Primary
9% Draft Feasibility Study for GW 0 edays Fri 6/24/05 Fri 6/24/05 95 Navy|Primary
o7 Agency Comments on Draft FS for GW 60 edays Fri 6/24/05 Tue 8/23/05 96 Agencies Primary
9% Prepare Draft Final Feasibility Study for GW and RTC 62 edays Tue 8/23/05 Mon 10/24/05 97 Navy  Primary
9 Draft Final Feasibility Study of GW and RTC 0 edays Mon 10/24/05 Mon 10/24/05 98 Navy | Primary
100 Final Feasibility Study for GW 0 edays Wed 11/23/05 Wed 11/23/05 99FS+30 edays Navy | Primary
101 Prepare Draft Proposed Plan GW 61 edays Wed 11/23/05 Mon 1/23/06 100 Navy | Primary
102 Draft Proposed Plan GW 0 edays Mon 1/23/06 Mon 1/23/06 |101 Navy Primary
103 Agency Comments on Draft Proposed Plan GW 60 edays Mon 1/23/06 Fri 3/24/06 102 Agencies Primary
104 Prepare RTC and Draft Final Proposed Plan GW 60 edays Fri 3/24/06 Tue 5/23/06 |103 Navy | Primary
105 Draft Final Proposed Plan and RTC GW 0 edays Tue 5/23/06 Tue 5/23/06 104 Navy|Primary
106 Final Proposed Plan for Public Review GW 0 edays Thu 6/22/06 Thu 6/22/06 |105FS+30 edays Navy  Primary
107 Proposed Plan Public Comment Period- GW 32 edays Thu 6/22/06 Mon 7/24/06 106 Navy | Primary
108 Prepare Draft Record of Decision (ROD) GW 30 edays Mon 7/24/06 Wed 8/23/06 107 Navy  Primary
109 Draft ROD GW 0 edays Wed 8/23/06 Wed 8/23/06 108 Navy | Primary
110 Agency Comments on Draft ROD GW 61 edays Wed 8/23/06 Mon 10/23/06 1109 Agencies Primary
111 RTC and Draft Final ROD GW 60 edays Mon 10/23/06 Fri 12/22/06 110 Navy  Primary
Notes: Page 3 File name: Draft Final Annual Addendum NWS Concord SMP- 30 Sep 2003

1 Remedial Design (RD) shall include RD for any necessary Land Use Controls (LUCS).

2 The Navy and EPA do not agree on whether certain Post-ROD documents should be considered primary or secondary documents (FFA 10.3(d)).




DRAFT FINAL

NWS Seal Beach Detachment Concord
Draft Final Annual Amendment
Site Management Plan (SMP) Schedule

30 September 2003

ID |Task Name (1) Calendar Days Start Finish Predecessors Action Party Primary or
Secondary (2)

112 Final GW ROD for Signatures 0 edays Mon 1/22/07 Mon 1/22/07 111FS+31 edays Navy | Primary
113 Prepare Draft Remedial Design (RD) or Monitoring Plan for GW 60 edays Mon 1/22/07 Fri 3/23/07 112 Navy  Primary
114 Draft RD or Monitoring Plan for GW 0 edays Fri 3/23/07 Fri 3/23/07 113 Navy|Primary
115 Agency Comments on Draft Remedial Design or Monitoring Plan for GW 60 edays Fri 3/23/07 Tue 5/22/07 |114 Agencies Primary
116 Prepare RTC and Pre-Final RD or Monitoring Plan for GW 62 edays Tue 5/22/07 Mon 7/23/07 115 Navy  Primary
17 Pre-Final RD or Monitoring Plan for GW and RTC 0 edays Mon 7/23/07 Mon 7/23/07 116 Navy | Primary
118 Agency Review of Pre-Final RD or Monitoring Plan for GW 45 edays Mon 7/23/07 Thu 9/6/07 1117 Agencies Primary

119 Prepare RTC and Final RD or Monitoring Plan for GW 32 edays Thu 9/6/07 Mon 10/8/07 118 Navy  Primary
120 Final RD or Monitoring Plan for GW 0 edays Mon 10/22/07 Mon 10/22/07 119FS+14 edays Navy|Primary
121 Commence Remedial Action or Monitoring for GW 0 edays Fri 12/21/07 Fri 12/21/07 120FS+60 edays Navy|Primary
122 Perform Remedial Action for GW 180 edays Fri 12/21/07 Wed 6/18/08 121 Navy  Primary
123 Remedial Action for GW Complete 0 edays Wed 6/18/08 Wed 6/18/08 122 Navy | Primary
124 Prepare Draft GW RA Project Summary Report 152 days Wed 6/18/08 Thu 1/15/09 |123 Navy | Secondary
125 Draft GW RA Summary Report 0 edays Thu 1/15/09 Thu 1/15/09 |124 Navy | Secondary
126 Agency Comments on the Draft Proj. Summary Report 60 edays Thu 1/15/09 Mon 3/16/09 125 Agencies Secondary
127 Prepare RTC and Draft Final Proj. Summary Report for GW 60 edays Mon 3/16/09 Fri 5/15/09 126 Navy | Secondary
128 Final Remedial Action Proj. Summary Report 0 edays Mon 6/15/09 Mon 6/15/09 127FS+31 edays Navy| Secondary
129 Site 1 Tidal Area Landfill Complete 0 edays Mon 6/15/09 Mon 6/15/09 128 Both

130

131 [TIDAL AREA SITES 2, 9, AND 11 1507 days = Wed 1/30/02 Mon 11/5/07

132 Revised Draft Final Ecological Risk Assessment (ERA) Report 0 edays Wed 1/30/02 Wed 1/30/02 Navy| Secondary
133 Agency Comments Revised Draft Final ERA 0 edays Thu 5/23/02 Thu 5/23/02 Agencies| Secondary
134 Prepare RTC on Revised Draft Final ERA 400 edays Thu 5/23/02 Fri 6/27/03 133 Navy | Secondary
135 RTC on Revised Draft Final ERA 0 edays Fri 6/27/03 Fri 6/27/03 134 Navy| Secondary
136 Prepare Revised Draft Final Rl Report 42 edays Fri 6/27/03 Fri 8/8/03 135 Navy Primary

137 Revised Draft Final RI Report 0 edays Fri 8/8/03 Fri 8/8/03 136 Navy|Primary
138 Final Revised RI Report 0 edays Tue 10/7/03 Tue 10/7/03 137FS+60 edays Navy | Primary
139 Prepare Draft FS 120 edays Tue 10/7/03 Wed 2/4/04 138 Navy  Primary

140 Draft FS 0 edays Wed 2/4/04 Wed 2/4/04 |139 Navy Primary
141 Agency Comments Draft FS 61 edays Wed 2/4/04 Mon 4/5/04 140 Agencies Primary

142 Prepare RTC and Draft Final FS 60 edays Mon 4/5/04 Fri 6/4/04 141 Navy  Primary

143 Draft Final FS and RTC 0 edays Fri 6/4/04 Fri 6/4/04 142 Navy|Primary
144 Final FS 0 edays Mon 7/5/04 Mon 7/5/04 143FS+31 edays Navy | Primary
145 Prepare Draft Proposed Plan 130 edays Mon 7/5/04 Fri 11/12/04 144 Navy  Primary

146 Draft Proposed Plan 0 edays Fri 11/12/04 Fri 11/12/04 |145 Navy Primary
147 Agency Comments on Draft Proposed Plan 60 edays Fri 11/12/04 Tue 1/11/05 |146 Agencies Primary
148 Prepare RTC and Draft Final Proposed Plan 62 edays Tue 1/11/05 Mon 3/14/05 147 Navy | Primary

149 Draft Final Proposed Plan and RTC 0 edays Mon 3/14/05 Mon 3/14/05 148 Navy|Primary
150 Final Proposed Plan 0 edays Wed 4/13/05 Wed 4/13/05 149FS+30 edays Navy|Primary
Notes: Page 4 File name: Draft Final Annual Addendum NWS Concord SMP- 30 Sep 2003

1 Remedial Design (RD) shall include RD for any necessary Land Use Controls (LUCS).
2 The Navy and EPA do not agree on whether certain Post-ROD documents should be considered primary or secondary documents (FFA 10.3(d)).




DRAFT FINAL

NWS Seal Beach Detachment Concord

Draft Final Annual Amendment

Site Management Plan (SMP) Schedule

30 September 2003

ID |Task Name (1) Calendar Days Start Finish Predecessors Action Party Primary or
Secondary (2)

151 Proposed Plan Public Comment Period 30 edays Wed 4/13/05 Fri 5/13/05 150 Navy  Primary

152 Prepare Draft ROD 31 edays Fri 5/13/05 Mon 6/13/05 151 Navy  Primary
153 Draft ROD 0 edays Mon 6/13/05 Mon 6/13/05 152 Navy | Primary
154 Agency Comments Draft ROD 60 edays Mon 6/13/05 Fri 8/12/05 153 Agencies Primary

155 Prepare RTC and Draft Final ROD 60 edays Fri 8/12/05 Tue 10/11/05 154 Navy Primary

156 Draft Final ROD and RTC 0 edays Tue 10/11/05 Tue 10/11/05 155 Navy | Primary
157 Final ROD 0 edays Fri 11/11/05 Fri 11/11/05 156FS+31 edays Navy | Primary
158 ROD Signature 0 edays Fri 12/2/05 Fri 12/2/05 157FS+21 edays Both | Primary
159 Prepare Draft Remedial Design (RD) 45 edays Fri 12/2/05 Mon 1/16/06 158 Navy  Primary
160 Draft RD 0 edays Mon 1/16/06 Mon 1/16/06 |159 Navy Primary
161 Agency Comments Draft RD 60 edays Mon 1/16/06 Fri 3/17/06 160 Agencies Primary

162 Prepare RTC and Pre-Final RD 60 edays Fri 3/17/06 Tue 5/16/06 161 Navy  Primary

163 Pre-Final RD and RTC 0 edays Tue 5/16/06 Tue 5/16/06 162 Navy | Primary
164 Agency Comments Pre-Final RD 45 edays Tue 5/16/06 Fri 6/30/06 163 Agencies Primary

165 Prepare RTC and Final RD 45 edays Fri 6/30/06 Mon 8/14/06 164 Navy Primary

166 Final RD and RTC 0 edays Mon 8/28/06 Mon 8/28/06 165FS+14 edays Navy | Primary
167 Perform Remedial Action (RA) 161 edays Fri 10/27/06 Fri 4/6/07 | 166FS+60 edays Navy  Primary
168 Complete RA 0 edays Fri 4/6/07 Fri 4/6/07 167 Navy | Primary
169 Prepare Draft RA Summary Report 60 edays Fri 4/6/07 Tue 6/5/07 168 Navy  Secondary
170 Draft RA Summary Report 0 edays Tue 6/5/07 Tue 6/5/07 |169 Navy Secondary
171 Agency Comments on Draft RA Summary Report 62 edays Tue 6/5/07 Mon 8/6/07 170 Agencies Secondary
172 Prepare RTC and Draft Final RA Summary Report 60 edays Mon 8/6/07 Fri 10/5/07 171 Navy | Secondary
173 Draft Final RA Summary Report 0 edays Fri 10/5/07 Fri 10/5/07 172 Navy| Secondary
174 Final RA Summary Report (Note- Land use controls, ongoing monitoring, 31 edays Fri 10/5/07 Mon 11/5/07 173 Navy Secondary

& a 5-Year review may be necessary. These items will be added to the
SMP in the future, as warranted.)

175

176 [INLAND AREA SITES 13 AND 17 929 days  Wed 4/30/03 Fri 11/17/06

17 Draft SAP Addendum Perchlorate Sampling 0 edays Wed 4/30/03 Wed 4/30/03 Navy|Primary
178 Agency Comments on Draft SAP Addendum 21 edays Wed 4/30/03 Wed 5/21/03 177 Agencies Primary

179 Prepare RTC and Draft Final SAP Addendum 21 edays Wed 5/21/03 Wed 6/11/03 178 Navy  Primary

180 Draft Final SAP Addendum and RTC 0 edays Wed 6/11/03 Wed 6/11/03 179 Navy | Primary
181 Final SAP Addendum 0 edays Wed 6/25/03 Wed 6/25/03 180FS+14 edays Navy|Primary
182 Perform Sampling, Analysis and Analyze Data 37 edays Wed 6/25/03 Fri 8/1/03 181 Navy  Secondary
183 Prepare Draft Supplemental Sampling Report 34 edays Fri 8/1/03 Thu 9/4/03 182 Navy | Secondary
184 Draft Supplemental Sampling Report 0 edays Thu 9/4/03 Thu 9/4/03 183 Navy | Secondary
185 Agency Comments on Draft Supplemental Sampling Report 32 edays Thu 9/4/03 Mon 10/6/03 184 Agencies Secondary
186 Prepare RTC and Draft Final Supplemental Sampling Report 30 edays Mon 10/6/03 Wed 11/5/03 185 Navy | Secondary
187 Draft Final Supplemental Sampling Report 0 edays Wed 11/5/03 Wed 11/5/03 186 Navy| Secondary
188 Final Supplemental Sampling Summary Report 0 edays Fri 12/5/03 Fri 12/5/03 ' 187FS+30 edays Navy| Secondary
Notes: Page 5 File name: Draft Final Annual Addendum NWS Concord SMP- 30 Sep 2003

1 Remedial Design (RD) shall include RD for any necessary Land Use Controls (LUCS).
2 The Navy and EPA do not agree on whether certain Post-ROD documents should be considered primary or secondary documents (FFA 10.3(d)).




DRAFT FINAL

NWS Seal Beach Detachment Concord
Draft Final Annual Amendment
Site Management Plan (SMP) Schedule

30 September 2003

ID |Task Name (1) Calendar Days Start Finish Predecessors Action Party Primary or
Secondary (2)

189
190 Prepare Draft SAP for Supplemental Sampling Site 13 47 edays Wed 10/15/03 Mon 12/1/03 Navy  Primary
191 Draft SAP for Supplemental Sampling Site 13 0 edays Mon 12/1/03 Mon 12/1/03 190 Navy|Primary
192 Agency Comments on Draft SAP Supplemental Sampling Site 13 60 edays Mon 12/1/03 Fri 1/30/04 191 Agencies' Primary
193 Prepare RTC and Draft Final SAP Supplemental Sampling Site 13 60 edays Fri 1/30/04 Tue 3/30/04 1192 Navy  Primary
194 Draft Final SAP and RTC, Supplemental Sampling Site 13 0 edays Tue 3/30/04 Tue 3/30/04 193 Navy | Primary
195 Final SAP for Supplemental Sampling Site 13 0 edays Thu 4/29/04 Thu 4/29/04 194FS+30 edays Navy | Primary
196 Perform Supplemental Sampling Site 13 (NOTE: Estimated duration- Actual 32 edays Thu 5/6/04 Mon 6/7/04 195FS+7 edays Navy Primary

duration to be determined based on scope of Final FSP/QAPP. Change to

duration would affect subsequent tasks.)
197 Prepare Draft Rl Addendum Site 13 77 edays Mon 6/7/04 Mon 8/23/04 196 Navy | Primary
198 Draft Rl Addendum Site 13 0 edays Mon 8/23/04 Mon 8/23/04 |197 Navy Primary
199 Agency Comments on Draft Rl Addendum Site 13 60 edays Mon 8/23/04 Fri 10/22/04 198 Agencies Primary
200 Prepare RTC and Draft Final Rl Addendum Site 13 60 edays Fri 10/22/04 Tue 12/21/04 |199 Navy | Primary
201 Draft Final RI Addendum Site 13 0 edays Tue 12/21/04 Tue 12/21/04 200 Navy | Primary
202 Final RI Addendum Site 13 0 edays Thu 1/20/05 Thu 1/20/05 201FS+30 edays Navy|Primary
203 Prepare Draft FS Site 13 122 edays Fri 10/22/04 Mon 2/21/05 1199 Navy | Primary
204 Draft FS Site 13 0 edays Mon 2/21/05 Mon 2/21/05 |203 Navy Primary
205 Agency Comments Draft FS Site 13 60 edays Mon 2/21/05 Fri 4/22/05 204 Agencies Primary
206 Prepare RTC and Draft Final FS Site 13 60 edays Fri 4/22/05 Tue 6/21/05 |205 Navy | Primary
207 Draft Final FS and RTC Site 13 0 edays Tue 6/21/05 Tue 6/21/05 206 Navy|Primary
208 Final FS Site 13 0 edays Fri 7/22/05 Fri 7/22/05 207FS+31 edays Navy | Primary
209 Prepare Draft Proposed Plan Site 13 91 edays Fri 7/22/05 Fri 10/21/05 208 Navy  Primary
210 Draft Proposed Plan Site 13 0 edays Fri 10/21/05 Fri 10/21/05 209 Navy | Primary
211 Agency Comments on Draft Proposed Plan Site 13 60 edays Fri 10/21/05 Tue 12/20/05 |210 Agencies Primary
212 Prepare RTC and Draft Final Proposed Plan Site 13 62 edays Tue 12/20/05 Mon 2/20/06 211 Navy  Primary
213 Draft Final Proposed Plan and RTC Site 13 0 edays Mon 2/20/06 Mon 2/20/06 |212 Navy Primary
214 Final Proposed Plan Site 13 0 edays Wed 3/22/06 Wed 3/22/06 213FS+30 edays Navy Primary
215 Proposed Plan Public Comment Period Site 13 30 edays Wed 3/29/06 Fri 4/28/06 214FS+7 edays Navy  Primary
216 Prepare Draft ROD Site 13 31 edays Fri 4/28/06 Mon 5/29/06 215 Navy  Primary
217 Draft ROD Site 13 0 edays Mon 5/29/06 Mon 5/29/06 216 Navy|Primary
218 Agency Comments Draft ROD Site 13 60 edays Mon 5/29/06 Fri 7/28/06 217 Agencies' Primary
219 Prepare RTC and Draft Final ROD Site 13 60 edays Fri 7/28/06 Tue 9/26/06 218 Navy Primary
220 Draft Final ROD and RTC Site 13 0 edays Tue 9/26/06 Tue 9/26/06 219 Navy | Primary
221 Final ROD Site 13 0 edays Fri 10/27/06 Fri 10/27/06 220FS+31 edays Navy|Primary
222 ROD Signature Site 13 (Note- Remedial design and action may be 0 edays Fri 11/17/06 Fri 11/17/06 221FS+21 edays Both |Primary

necessary for Site 13. These items will be added to the SMP in the

future, as warranted.)
223
224 Prepare Revised Draft Final ROD Site 17 50 edays Mon 10/6/03 Tue 11/25/03 185 Navy | Primary
225 Revised Draft Final ROD Site 17 0 edays Tue 11/25/03 Tue 11/25/03 224 Navy Primary
Notes: Page 6 File name: Draft Final Annual Addendum NWS Concord SMP- 30 Sep 2003
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226 Agency Comments on Revised Draft Final ROD Site 17 30 edays Tue 11/25/03 Thu 12/25/03 |225 Agencies Primary
221 Prepare Revised Final ROD Site 17 32 edays Thu 12/25/03 Mon 1/26/04 226 Navy  Primary
228 Final Revised ROD Site 17 0 edays Mon 1/26/04 Mon 1/26/04 227 Navy | Primary
229 ROD Signature Site 17 (Note- Land use controls, ongoing monitoring, & 0 edays Mon 2/16/04 Mon 2/16/04 228FS+21 edays Both Primary
a 5-Year review may be necessary. These items will be added to the
SMP in the future, as warranted.)
230
231 |INLAND AREA SITE 22 1402 days = Wed 2/12/03 Wed 6/25/08
232 Draft Supplemental RI Report 0 edays Wed 2/12/03 Wed 2/12/03 Navy | Primary
233 Agency Comments on Draft Supplemental Rl Report 63 edays Wed 2/12/03 Wed 4/16/03 232 Agencies' Primary
234 Prepare RTC on Draft Supplemental Rl Report 61 edays Wed 4/16/03 Mon 6/16/03 233 Navy | Primary
235 RTC on Draft Supplemental RI Report 0 edays Mon 6/16/03 Mon 6/16/03 234 Navy | Primary
236 Prepare Draft SAP Addendum for Supplemental RI- Arsenic 60 edays Mon 6/16/03 Fri 8/15/03 235 Navy Primary
237 Draft SAP Addendum for Supplemental RI- Arsenic 0 edays Fri 8/15/03 Fri 8/15/03 236 Navy Primary
238 Agency Comments on Draft SAP Addendum for Supplemental RI- Arsenic 60 edays Fri 8/15/03 Tue 10/14/03 |237 Agencies Primary
239 Prepare RTC and Draft Final SAP Addendum for Supplemental RI- Arsenic 62 edays Tue 10/14/03 Mon 12/15/03 238 Navy  Primary
240 Draft Final SAP Addendum for Supplemental RI- Arsenic and RTC 0 edays Mon 12/15/03 Mon 12/15/03 239 Navy | Primary
241 Final SAP Addendum for Supplemental RI- Arsenic 0 edays Wed 1/14/04 Wed 1/14/04 240FS+30 edays Navy|Primary
242 Perform field work, prepare Revised Draft Supplemental Rl Report 120 edays Wed 1/14/04 Thu 5/13/04 241 Navy Primary
243 Revised Draft Supplemental Rl Report 0 edays Thu 5/13/04 Thu 5/13/04 242 Navy|Primary
244 Agency Comments on Revised Draft Supplemental Rl Report 60 edays Thu 5/13/04 Mon 7/12/04 243 Agencies Primary
245 Prepare RTC and Draft Final Supplemental RI Report 60 edays Mon 7/12/04 Fri 9/10/04 244 Navy  Primary
246 Draft Final Supplemental RI Report and RTC on Revised Draft 0 edays Fri 9/10/04 Fri 9/10/04 245 Navy|Primary
247 Final Supplemental Rl Report 0 edays Mon 10/11/04 Mon 10/11/04 246FS+31 edays Navy|Primary
248 Prepare Draft FS Report 172 edays Mon 10/11/04 Fri 4/1/05 247 Navy | Primary
249 Draft FS Report 0 edays Fri 4/1/05 Fri 4/1/05 248 Navy | Primary
250 Agency Comments on Draft FS Report 60 edays Fri 4/1/05 Tue 5/31/05 |249 Agencies Primary
251 Prepare RTC and Draft Final FS Report 62 edays Tue 5/31/05 Mon 8/1/05 250 Navy  Primary
252 Draft Final FS Report and RTC 0 edays Mon 8/1/05 Mon 8/1/05 251 Navy Primary
253 Final FS Report 0 edays Wed 8/31/05 Wed 8/31/05 252FS+30 edays Navy Primary
254 Prepare Draft Proposed Plan 47 edays Wed 8/31/05 Mon 10/17/05 253 Navy | Primary
255 Draft Proposed Plan 0 edays Mon 10/17/05 Mon 10/17/05 254 Navy | Primary
256 Agency Comments on Draft Proposed Plan 60 edays Mon 10/17/05 Fri 12/16/05 255 Agencies' Primary
257 Prepare RTC and Draft Final Proposed Plan 60 edays Fri 12/16/05 Tue 2/14/06 256 Navy  Primary
258 Draft Final Proposed Plan and RTC 0 edays Tue 2/14/06 Tue 2/14/06 257 Navy Primary
259 Final Proposed Plan 0 edays Thu 3/16/06 Thu 3/16/06 258FS+30 edays Navy | Primary
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260 Proposed Plan Public Comment Period 30 edays Wed 3/22/06 Fri 4/21/06 259FS+6 edays Navy  Primary

261 Prepare Draft ROD 31 edays Fri 4/21/06 Mon 5/22/06 260 Navy  Primary

262 Draft ROD 30 edays Mon 5/22/06 Wed 6/21/06 261 Navy|Primary
263 Agency Comments on Draft ROD 61 edays Wed 6/21/06 Mon 8/21/06 262 Agencies' Primary

264 Prepare RTC and Draft Final ROD 60 edays Mon 8/21/06 Fri 10/20/06 263 Navy  Primary

265 Draft Final ROD and RTC 0 edays Fri 10/20/06 Fri 10/20/06 264 Navy | Primary
266 Final ROD 0 edays Mon 11/20/06 Mon 11/20/06 265FS+31 edays Navy | Primary
267 ROD for Signature (Note- Remedial design and action may be necessary 0 edays Mon 12/11/06 Mon 12/11/06 266FS+21 edays Navy Primary

for Site 22. These items will be added to the SMP in the future, as
warranted.)

268 Prepare Draft Land Use Control Remedial Design (LUC RD) 60 edays Mon 12/11/06 Fri 2/9/07 |267 Navy Primary

269 Draft LUC RD 0 edays Fri 2/9/07 Fri 2/9/07 268 Navy | Primary
270 Agency Comments on Draft LUC RD 60 edays Fri 2/9/07 Tue 4/10/07 269 Agencies Primary

271 Prepare Final LUC RD and RTC on Draft 62 edays Tue 4/10/07 Mon 6/11/07 270 Navy  Primary

272 Final LUC RD and RTC on Draft 0 edays Mon 6/11/07 Mon 6/11/07 271 Navy|Primary
273 Prepare Draft Monitoring Plan 60 edays Mon 12/11/06 Fri 2/9/07 267 Navy Primary
274 Draft Monitoring Plan 0 edays Fri 2/9/07 Fri 2/9/07 273 Navy | Primary
275 Agency Comments - Draft Monitoring Plan 60 edays Fri 2/9/07 Tue 4/10/07 274 Agencies' Primary

276 Prepare Draft Final Monitoring Plan and RTC on Draft 62 edays Tue 4/10/07 Mon 6/11/07 275 Navy  Primary
217 Draft Final Monitoring Plan and RTC on Draft 0 edays Mon 6/11/07 Mon 6/11/07 276 Navy | Primary
278 Final Monitoring Plan 0 edays Wed 7/11/07 Wed 7/11/07 277FS+30 edays Navy Primary
279 Implement Monitoring Plan 0 edays Mon 8/27/07 Mon 8/27/07 278FS+47 edays Navy | Primary
280 Prepare 5-Year Periodic Review Assessment #1 182 edays Mon 8/27/07 Mon 2/25/08 279 Navy  Secondary
281 Draft 5-Year Periodic Review Assessment #1 0 edays Mon 2/25/08 Mon 2/25/08 280 Navy | Secondary
282 Agency Comments Draft 5-Year Periodic Review Assessment #1 60 edays Mon 2/25/08 Fri 4/25/08 281 Agencies Secondary
283 Prepare RTC Draft 5-Year Periodic Review Assessment #1 31 edays Fri 4/25/08 Mon 5/26/08 282 Navy  Secondary
284 RTC Draft 5-Year Periodic Review Assessment #1 0 edays Mon 5/26/08 Mon 5/26/08 283 Navy | Secondary
285 Prepare Final 5-Year Periodic Review Assessment #1 30 edays Mon 5/26/08 Wed 6/25/08 284 Navy | Secondary
286 Final 5-Year Periodic Review Assessment #1 0 edays Wed 6/25/08 Wed 6/25/08 285 Navy Secondary
287

28 |INLAND AREA SITE 27 596 days = Thu 10/31/02 Thu 2/10/05

289 Draft FS Report 0 edays Thu 10/31/02 Thu 10/31/02 Navy | Primary
290 Agency Comments on Draft FS Report 60 edays Thu 10/31/02 Mon 12/30/02 289 Agencies' Primary
291 Prepare RTC and Draft Final FS Report 249 edays Mon 12/30/02 Fri 9/5/03 290 Navy  Primary
292 Draft Final FS Report and RTC 0 edays Fri 9/5/03 Fri 9/5/03 291 Navy Primary
293 Final FS Report 0 edays Tue 10/7/03 Tue 10/7/03 292FS+32 edays Navy Primary
294 Prepare Draft Proposed Plan 91 edays Tue 10/7/03 Tue 1/6/04 293 Navy  Primary
295 Draft Proposed Plan 0 edays Tue 1/6/04 Tue 1/6/04 294 Navy | Primary
296 Agency Comments on Draft Proposed Plan 62 edays Tue 1/6/04 Mon 3/8/04 295 Agencies Primary
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297 Prepare RTC and Draft Final Proposed Plan 60 edays Mon 3/8/04 Fri 5/7/04 296 Navy  Primary
298 Draft Final Proposed Plan and RTC 0 edays Fri 5/7/04 Fri 5/7/04 297 Navy | Primary
299 Final Proposed Plan 0 edays Mon 6/7/04 Mon 6/7/04 298FS+31 edays Navy | Primary
300 Proposed Plan Public Comment Period 30 edays Mon 6/14/04 Wed 7/14/04 299FS+7 edays Navy  Primary
301 Prepare Draft ROD 30 edays Wed 7/14/04 Fri 8/13/04 300 Navy Primary
302 Draft ROD 0 edays Fri 8/13/04 Fri 8/13/04 301 Navy | Primary
303 Agency Comments on Draft ROD 60 edays Fri 8/13/04 Tue 10/12/04 302 Agencies' Primary
304 Prepare RTC and Draft Final ROD 62 edays Tue 10/12/04 Mon 12/13/04 303 Navy | Primary
305 Draft Final ROD and RTC 0 edays Mon 12/13/04 Mon 12/13/04 304 Navy|Primary
306 Final ROD 0 edays Wed 1/12/05 Wed 1/12/05 305FS+30 edays Navy|Primary
307 ROD Signature (Note- Land use controls, ongoing monitoring, & a 0 edays Thu 2/10/05 Thu 2/10/05 |306FS+29 edays Navy Primary
5-Year review may be necessary. These items will be added to the SMP
in the future, as warranted.)
308
309 | INLAND AREA SITE 29 1945days = Tue 11/13/01 Wed 4/22/09
310 Draft FS Report 0 edays Tue 11/13/01 Tue 11/13/01 Navy|Primary
311 Agency Comments on Draft FS Report 131 edays Thu 11/15/01 Tue 3/26/02 310 Agencies Primary
312 Prepare RTC and Draft Final FS Report 573 edays Tue 3/26/02 Mon 10/20/03 311 Navy  Primary
313 Draft Final FS Report and RTC 0 edays Mon 10/20/03 Mon 10/20/03 312 Navy | Primary
314 Final FS Report 0 edays Fri 11/21/03 Fri 11/21/03 313FS+32 edays Navy|Primary
315 Prepare Draft Proposed Plan 59 edays Fri 11/21/03 Mon 1/19/04 314 Navy  Primary
316 Draft Proposed Plan 0 edays Mon 1/19/04 Mon 1/19/04 |315 Navy Primary
317 Agency Comments on Draft Proposed Plan 60 edays Mon 1/19/04 Fri 3/19/04 316 Agencies| Primary
318 Prepare RTC and Draft Final Proposed Plan 60 edays Fri 3/19/04 Tue 5/18/04 317 Navy  Primary
319 Draft Final Proposed Plan and RTC 0 edays Tue 5/18/04 Tue 5/18/04 318 Navy|Primary
320 Final Proposed Plan 0 edays Fri 6/18/04 Fri 6/18/04 319FS+31 edays Navy|Primary
321 Proposed Plan Public Comment Period 30 edays Wed 6/23/04 Fri 7/23/04  320FS+5 edays Navy  Primary
322 Prepare Draft ROD 31 edays Fri 7/23/04 Mon 8/23/04 321 Navy  Primary
323 Draft ROD 0 edays Mon 8/23/04 Mon 8/23/04 322 Navy | Primary
324 Agency Comments on Draft ROD 60 edays Mon 8/23/04 Fri 10/22/04 323 Agencies' Primary
325 Prepare RTC and Draft Final ROD 60 edays Fri 10/22/04 Tue 12/21/04 |324 Navy | Primary
326 Draft Final ROD and RTC 0 edays Tue 12/21/04 Tue 12/21/04 325 Navy Primary
327 Final ROD 0 edays Fri 1/21/05 Fri 1/21/05 326FS+31 edays Navy Primary
328 ROD Signature 0 edays Mon 2/21/05 Mon 2/21/05 327FS+31 edays Navy | Primary
329 Prepare Draft Remedial Design (RD) 221 edays Mon 2/21/05 Fri 9/30/05 328 Navy  Primary
330 Draft RD 0 edays Fri 9/30/05 Fri 9/30/05 329 Navy|Primary
331 Agency Comments Draft RD 60 edays Fri 9/30/05 Tue 11/29/05 330 Agencies Primary
332 Prepare RTC and Pre-Final RD 62 edays Tue 11/29/05 Mon 1/30/06 331 Navy  Primary
333 Pre-Final RD and RTC 0 edays Mon 1/30/06 Mon 1/30/06 332 Navy | Primary
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334 Agency Comments Pre-Final RD 45 edays Mon 1/30/06 Thu 3/16/06 |333 Agencies Primary
335 Prepare RTC and Final RD 46 edays Thu 3/16/06 Mon 5/1/06 334 Navy  Primary
336 Final RD and RTC 0 edays Mon 5/15/06 Mon 5/15/06 335FS+14 edays Navy|Primary
337 Perform Remedial Action (RA) 251 edays Tue 1/15/08 Mon 9/22/08 336FS+610 edays Navy  Primary
338 Complete RA 0 edays Mon 9/22/08 Mon 9/22/08 |337 Navy Primary
339 Prepare Draft RA Summary Report 60 edays Mon 9/22/08 Fri 11/21/08 338 Navy  Secondary
340 Draft RA Summary Report 0 edays Fri 11/21/08 Fri 11/21/08 339 Navy| Secondary
341 Agency Comments on Draft RA Summary Report 60 edays Fri 11/21/08 Tue 1/20/09 |340 Agencies Secondary
342 Prepare RTC and Draft Final RA Summary Report 62 edays Tue 1/20/09 Mon 3/23/09 341 Navy  Secondary
343 Draft Final RA Summary Report 0 edays Mon 3/23/09 Mon 3/23/09 342 Navy| Secondary
344 Final RA Summary Report (Note- Land use controls, post-remedial 30 edays Mon 3/23/09 Wed 4/22/09 343 Navy Secondary
monitoring, & 5-Year reviews may be necessary. These items will be
added to the SMP in the future, as warranted.)
345
346 | TAYLOR BOULEVARD BRIDGE - SITE 30 1855 days Thu 1/31/02 Fri 3/6/09
347 Draft Final Rl Report (Date is per Oct 02 SMP) 0 edays Thu 1/31/02 Thu 1/31/02 Navy | Primary
348 RTC on Draft Final Rl Report (Date is per Oct 02 SMP) 0 edays Mon 7/1/02 Mon 7/1/02 Navy|Primary
349 Draft Addendum to FSP/QAPP for Data Gaps (Date is per Oct 02 SMP) 0 edays Fri 12/20/02 Fri 12/20/02 Navy|Primary
350 Agency Comments on Draft Addendum to FSP/QAPP for Data Gaps (Date 0 edays Tue 2/18/03 Tue 2/18/03 Agencies [Primary
is per Oct 02 SMP)
351 Prepare RTC and Draft Final FSP/QAPP Addendum for Data Gaps 62 edays Tue 2/18/03 Mon 4/21/03 350 Navy  Primary
352 Draft Final FSP/QAPP Addendum for Data Gaps 0 edays Mon 4/21/03 Mon 4/21/03 |351 Navy Primary
353 Final FSP/QAPP Addendum for Data Gaps 0 edays Wed 5/21/03 Wed 5/21/03 352FS+30 edays Navy|Primary
354 Perform Field Work and Prepare Addendum to Draft Final Rl Report 90 edays Wed 8/20/03 Tue 11/18/03 353FS+91 edays Navy  Primary
355 Addendum to Draft Final Rl Report 0 edays Tue 11/18/03 Tue 11/18/03 354 Navy Primary
356 Final Rl Report 0 edays Thu 12/18/03 Thu 12/18/03 355FS+30 edays Navy | Primary
357 Prepare Draft FS Report 131 edays Thu 12/18/03 Tue 4/27/04 356 Navy  Primary
358 Draft FS Report 0 edays Tue 4/27/04 Tue 4/27/04 357 Navy|Primary
359 Agency Comments on Draft FS Report 62 edays Tue 4/27/04 Mon 6/28/04 358 Agencies Primary
360 Prepare RTC and Draft Final FS Report 60 edays Mon 6/28/04 Fri 8/27/04 359 Navy  Primary
361 Draft Final FS Report 0 edays Fri 8/27/04 Fri 8/27/04 360 Navy | Primary
362 Final FS Report 0 edays Mon 9/27/04 Mon 9/27/04 361FS+31 edays Navy|Primary
363 Prepare Draft Proposed Plan 120 edays Mon 9/27/04 Tue 1/25/05 362 Navy  Primary
364 Draft Proposed Plan 0 edays Tue 1/25/05 Tue 1/25/05 363 Navy Primary
365 Agency Comments on Draft Proposed Plan 62 edays Tue 1/25/05 Mon 3/28/05 364 Agencies| Primary
366 Prepare RTC and Draft Final Proposed Plan 60 edays Mon 3/28/05 Fri 5/27/05 365 Navy  Primary
367 Draft Final Proposed Plan and RTC 0 edays Fri 5/27/05 Fri 5/27/05 366 Navy|Primary
368 Final Proposed Plan 0 edays Mon 6/27/05 Mon 6/27/05 367FS+31 edays Navy|Primary
369 Proposed Plan Public Comment Period 30 edays Sun 7/3/05 Tue 8/2/05 368FS+6 edays Navy | Primary
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370 Prepare Draft ROD 30 edays Tue 8/2/05 Thu 9/1/05 369 Navy  Primary
371 Draft ROD 0 edays Thu 9/1/05 Thu 9/1/05 370 Navy|Primary
372 Agency Comments on Draft ROD 60 edays Thu 9/1/05 Mon 10/31/05 371 Agencies ' Primary
373 Prepare RTC and Draft Final ROD 60 edays Mon 10/31/05 Fri 12/30/05 |372 Navy | Primary
374 Draft Final ROD and RTC 0 edays Fri 12/30/05 Fri 12/30/05 |373 Navy Primary
375 Final ROD 0 edays Mon 1/30/06 Mon 1/30/06 374FS+31 edays Navy | Primary
376 ROD Signature 0 edays Mon 2/20/06 Mon 2/20/06 375FS+21 edays Navy | Primary
377 Prepare Draft Remedial Design (RD) 122 edays Mon 2/20/06 Thu 6/22/06 376 Navy  Primary
378 Draft RD 0 edays Thu 6/22/06 Thu 6/22/06 377 Navy | Primary
379 Agency Comments Draft RD 60 edays Thu 6/22/06 Mon 8/21/06 378 Agencies| Primary
380 Prepare RTC and Pre-Final RD 60 edays Mon 8/21/06 Fri 10/20/06 379 Navy  Primary
381 Pre-Final RD and RTC 0 edays Fri 10/20/06 Fri 10/20/06 380 Navy | Primary
382 Agency Comments Pre-Final RD 45 edays Fri 10/20/06 Mon 12/4/06 381 Agencies Primary
383 Prepare RTC and Final RD 46 edays Mon 12/4/06 Fri 1/19/07 382 Navy | Primary
384 Final RD and RTC 0 edays Fri 2/2/07 Fri 2/2/07 383FS+14 edays Navy|Primary
385 Perform Remedial Action (RA) 252 edays Thu 12/27/07 Thu 9/4/08 384FS+328 edays Navy  Primary
386 Complete RA 0 edays Thu 9/4/08 Thu 9/4/08 385 Navy | Primary
387 Prepare Draft RA Summary Report 32 edays Thu 9/4/08 Mon 10/6/08 386 Navy  Secondary
388 Draft RA Summary Report 0 edays Mon 10/6/08 Mon 10/6/08 387 Navy | Secondary
389 Agency Comments on Draft RA Summary Report 60 edays Mon 10/6/08 Fri 12/5/08 388 Agencies Secondary
390 Prepare RTC and Draft Final RA Summary Report 60 edays Fri 12/5/08 Tue 2/3/09 389 Navy | Secondary
391 Draft Final RA Summary Report 0 edays Tue 2/3/09 Tue 2/3/09 390 Navy| Secondary
392 Final RA Summary Report (Note- Land use controls, post-remedial 0 edays Fri 3/6/09 Fri 3/6/09 391FS+31 edays Navy Secondary
monitoring, & 5-Year reviews may be necessary. These items will be
added to the SMP in the future, as warranted.)

303

3% ISWMUs 2,5, 7,and 18 1832 days Thu 11/8/01 ' Mon 11/10/08

395 RI Workplan Addendum (FSP/QAPP) 0 edays Thu 11/8/01 Thu 11/8/01 Navy | Primary
3% Agency Comments on Rl Workplan Addendum (FSP/QAPP) 32 edays Thu 11/8/01 Mon 12/10/01 395 Agencies| Primary
397 Draft Rl Report 0 edays Fri 10/18/02 Fri 10/18/02 Navy Primary
398 Agency Comments on Draft Rl Report 60 edays Fri 10/18/02 Tue 12/17/02 397 Agencies' Primary
399 Prepare RTC on Draft Rl Report 90 edays Tue 12/17/02 Mon 3/17/03 398 Navy  Primary
400 RTC on Draft Rl Report 0 edays Mon 3/17/03 Mon 3/17/03 399 Navy | Primary
401 Prepare Draft SAP Addendum for Soil Gas Investigation 61 days Mon 3/17/03 Mon 6/9/03 400 Navy  Primary
402 Draft SAP Addendum for Soil Gas Investigation 0 edays Mon 6/9/03 Mon 6/9/03 401 Navy Primary
403 Agency Comments on Draft SAP Addendum for Soil Gas Investigation 67 edays Mon 6/9/03 Fri 8/15/03 402 Agencies Primary
404 Prepare RTC and Draft Final SAP Addendum for Soil Gas Investigation 53 edays Fri 8/15/03 Tue 10/7/03 /403 Navy | Primary
405 Draft Final SAP Addendum for Soil Gas Investigation and RTC 0 edays Tue 10/7/03 Tue 10/7/03 404 Navy|Primary
406 Final SAP Addendum for Soil Gas Investigation 0 edays Thu 11/6/03 Thu 11/6/03 |405FS+30 edays Navy  Primary
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407 Perform Soil Gas Survey 137 edays Thu 11/6/03 Mon 3/22/04 406 Navy Primary
408 Prepare Draft Final Rl Report 60 days Tue 3/23/04 Mon 6/14/04 407 Navy | Primary
409 Draft Final Rl Report 0 edays Mon 6/14/04 Mon 6/14/04 408 Navy|Primary
410 Agency Comments on Draft Final Rl Report 60 edays Mon 6/14/04 Fri 8/13/04 409 Navy Primary
411 Prepare RTC and Final RI Report 60 edays Fri 8/13/04 Tue 10/12/04 410 Navy  Primary
412 Final Rl Report and RTC 0 edays Tue 10/12/04 Tue 10/12/04 411 Navy | Primary
413 Prepare Draft FS Report 73 edays Tue 10/12/04 Fri 12/24/04 (412 Navy Primary
414 Agency Comments on Draft FS Report 60 edays Fri 12/24/04 Tue 2/22/05 413 Agencies Primary
415 Prepare RTC and Draft Final FS Report 62 edays Tue 2/22/05 Mon 4/25/05 414 Navy  Primary
416 Draft Final FS and RTC 0 edays Mon 4/25/05 Mon 4/25/05 415 Navy | Primary
a7 Final FS 0 edays Wed 5/25/05 Wed 5/25/05 |416FS+30 edays Navy | Primary
418 Prepare Draft Proposed Plan 120 edays Wed 5/25/05 Thu 9/22/05 417 Navy Primary
419 Draft Proposed Plan 0 edays Thu 9/22/05 Thu 9/22/05 418 Navy | Primary
420 Agency Comments on Draft Proposed Plan 60 edays Thu 9/22/05 Mon 11/21/05 419 Agencies' Primary
421 Prepare RTC and Draft Final Proposed Plan 60 edays Mon 11/21/05 Fri 1/20/06 420 Navy  Primary
422 Draft Final Proposed Plan and RTC 0 edays Fri 1/20/06 Fri 1/20/06 421 Navy|Primary
423 Final Proposed Plan 0 edays Mon 2/20/06 Mon 2/20/06 |422FS+31 edays Navy Primary
424 Proposed Plan Public Comment Period 30 edays Mon 2/27/06 Wed 3/29/06 423FS+7 edays Navy  Primary
425 Prepare Draft ROD 30 edays Wed 3/29/06 Fri 4/28/06 424 Navy  Primary
426 Draft ROD 0 edays Fri 4/28/06 Fri 4/28/06 425 Navy | Primary
azr Agency Comments Draft ROD 60 edays Fri 4/28/06 Tue 6/27/06 426 Agencies' Primary
428 Prepare RTC and Draft Final ROD 62 edays Tue 6/27/06 Mon 8/28/06 427 Navy Primary
429 Draft Final ROD and RTC 0 edays Mon 8/28/06 Mon 8/28/06 428 Navy | Primary
430 Final ROD 0 edays Wed 9/27/06 Wed 9/27/06 429FS+30 edays Navy | Primary
431 ROD Signatures 0 edays Wed 10/18/06 Wed 10/18/06 430FS+21 edays Both | Primary
432 Prepare Draft Remedial Design (RD) 30 edays Wed 10/18/06 Fri 11/17/06 431 Navy  Primary
433 Draft RD 0 edays Fri 11/17/06 Fri 11/17/06 |432 Navy Primary
434 Agency Comments Draft RD 60 edays Fri 11/17/06 Tue 1/16/07 |433 Agencies Primary
435 Prepare RTC and Pre-Final RD 62 edays Tue 1/16/07 Mon 3/19/07 434 Navy  Primary
436 Pre-Final RD and RTC 0 edays Mon 3/19/07 Mon 3/19/07 435 Navy | Primary
437 Agency Comments on Pre-Final RD 45 edays Mon 3/19/07 Thu 5/3/07 436 Agencies Primary
438 Prepare Final RD 46 edays Thu 5/3/07 Mon 6/18/07 437 Navy Primary
439 Final RD 0 edays Mon 7/2/07 Mon 7/2/07 438FS+14 edays Navy | Primary
440 Commence Remedial Action (RA) 0 edays Fri 8/31/07 Fri 8/31/07 439FS+60 edays Navy | Secondary
441 Perform RA 262 edays Fri 8/31/07 Mon 5/19/08 440 Navy  Secondary
442 Complete RA 0 edays Mon 5/19/08 Mon 5/19/08 441 Navy| Secondary
443 Prepare Draft O&M Plan 102 edays Fri 8/31/07 Tue 12/11/07 440 Navy  Secondary
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ID |Task Name (1) Calendar Days Start Finish Predecessors Action Party Primary or
Secondary (2)
444 Draft O&M Plan 0 edays Tue 12/11/07 Tue 12/11/07 443 Navy | Secondary
445 Agency Comments- Draft O&M Plan 62 edays Tue 12/11/07 Mon 2/11/08 444 Agencies Secondary
446 Prepare RTC and Draft Final O&M Plan 60 edays Mon 2/11/08 Fri 4/11/08 445 Navy | Secondary
441 Draft Final O&M Plan and RTC 0 edays Fri 4/11/08 Fri 4/11/08 446 Navy | Secondary
448 Final O&M Plan 0 edays Mon 5/12/08 Mon 5/12/08 447FS+31 edays Navy| Secondary
449 Implement O&M 0 edays Wed 6/11/08 Wed 6/11/08 |448FS+30 edays Navy | Primary
450 Prepare Draft Long-term Monitoring (LTM) Plan 60 edays Mon 2/11/08 Fri 4/11/08 445 Navy  Secondary
451 Draft LTM Plan 0 edays Fri 4/11/08 Fri 4/11/08 450 Navy| Secondary
452 Agency Comments on Draft LTM Plan 60 edays Fri 4/11/08 Tue 6/10/08 |451 Agencies Secondary
453 Prepare RTC and Draft Final LTM Plan 62 edays Tue 6/10/08 Mon 8/11/08 452 Navy Secondary
454 Draft Final LTM Plan and RTC 0 edays Mon 8/11/08 Mon 8/11/08 453 Navy | Secondary
455 Final LTM Plan 0 edays Wed 9/10/08 Wed 9/10/08 454FS+30 edays Navy| Secondary
456 Implement LTM Plan (Note- 5-Year reviews may be necessary. These 0 edays Mon 11/10/08 Mon 11/10/08 455FS+61 edays Navy Secondary
will be added to the SMP in the future, as warranted.)

457

48 |Site 31 (AOC-1) 1916 days = Tue 12/10/02 Mon 4/12/10

459 Complete Time Critical Removal Action (TCRA) 0 edays Tue 12/10/02 Tue 12/10/02 Navy| Secondary
460 Draft TCRA Summary Report 0 edays Mon 3/10/03 Mon 3/10/03 Navy| Secondary
461 Supplemental Soil Sampling Summary Report 0 edays Mon 3/24/03 Mon 3/24/03 Navy Secondary
462 Agency Comments on Draft TCRA Summary Report 60 edays Mon 3/24/03 Fri 5/23/03 461 Agencies Secondary
463 Prepare Supplemental Ground-water Sampling Summary Report 200 edays Mon 3/10/03 Fri 9/26/03 460 Navy Secondary
464 Supplemental Ground-water Sampling Summary Report 0 edays Fri 9/26/03 Fri 9/26/03 463 Navy | Secondary
465 Prepare RTC and Final TCRA Summary Report 60 edays Fri 5/23/03 Tue 7/22/03 462 Navy  Secondary
466 Final TCRA Summary Report and RTC 0 edays Tue 7/22/03 Tue 7/22/03 465 Navy Secondary
467 Prepare Draft Rl Work Plan (SAP) 120 edays Mon 12/15/03 Tue 4/13/04 Navy  Primary

468 Draft RI Work Plan (SAP) 0 edays Tue 4/13/04 Tue 4/13/04 467 Navy | Primary
469 Agency Comments on Draft Rl Work Plan (SAP) 62 edays Tue 4/13/04 Mon 6/14/04 468 Agencies' Primary

470 Prepare RTC and Draft Final Rl Work Plan (SAP) 60 edays Mon 6/14/04 Fri 8/13/04 469 Navy  Primary

471 Draft Final RI Work Plan (SAP) and RTC 0 edays Fri 8/13/04 Fri 8/13/04 470 Navy|Primary
472 Agency Review of Draft Final Work Plan (SAP) 31 edays Fri 8/13/04 Mon 9/13/04 471 Agencies Primary

473 Prepare Final Rl Work Plan (SAP) 30 edays Mon 9/13/04 Wed 10/13/04 472 Navy  Primary

474 Final RI Work Plan (SAP) 0 edays Wed 10/13/04 Wed 10/13/04 473 Navy|Primary
475 Implement RI Work Plan 0 edays Mon 12/13/04 Mon 12/13/04 474FS+61 edays Navy | Primary
476 Perform RI Field Work & Prepare Draft Rl Report 120 edays Mon 12/13/04 Tue 4/12/05 475 Navy  Primary

Ar1 Draft Rl Report 0 edays Tue 4/12/05 Tue 4/12/05 476 Navy Primary
478 Agency Comments on Draft Rl Report 62 edays Tue 4/12/05 Mon 6/13/05 477 Agencies Primary

479 Prepare RTC and Draft Final Rl Report 60 edays Mon 6/13/05 Fri 8/12/05 478 Navy  Primary
480 Draft Final RI Report and RTC 0 edays Fri 8/12/05 Fri 8/12/05 479 Navy  Primary
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481 Final Rl Report 0 edays Tue 9/13/05 Tue 9/13/05 |480FS+32 edays Navy | Primary
482 Prepare Draft FS Report 120 edays Tue 9/13/05 Wed 1/11/06 481 Navy | Primary
483 Draft FS Report 0 edays Wed 1/11/06 Wed 1/11/06 482 Navy|Primary
484 Agency Comments on Draft FS Report 61 edays Wed 1/11/06 Mon 3/13/06 483 Agencies' Primary
485 Prepare RTC and Draft Final FS Report 60 edays Mon 3/13/06 Fri 5/12/06 484 Navy Primary
486 Draft Final FS Report 0 edays Fri 5/12/06 Fri 5/12/06 485 Navy | Primary
487 Final FS Report 0 edays Tue 6/13/06 Tue 6/13/06 |486FS+32 edays Navy | Primary
488 Prepare Draft Proposed Plan 90 edays Tue 6/13/06 Mon 9/11/06 487 Navy | Primary
489 Draft Proposed Plan 0 edays Mon 9/11/06 Mon 9/11/06 488 Navy|Primary
490 Agency Comments on Draft Proposed Plan 60 edays Mon 9/11/06 Fri 11/10/06 489 Agencies Primary
491 Prepare RTC and Draft Final Proposed Plan 60 edays Fri 11/10/06 Tue 1/9/07 490 Navy  Primary
492 Draft Final Proposed Plan and RTC 0 edays Tue 1/9/07 Tue 1/9/07 491 Navy | Primary
493 Final Proposed Plan 0 edays Fri 2/9/07 Fri 2/9/07 492FS+31 edays Navy | Primary
494 Proposed Plan Public Comment Period 30 edays Wed 2/14/07 Fri 3/16/07 493FS+5 edays Navy | Primary
495 Prepare Draft ROD 31 edays Fri 3/16/07 Mon 4/16/07 494 Navy Primary
496 Draft ROD 0 edays Mon 4/16/07 Mon 4/16/07 495 Navy | Primary
497 Agency Comments on Draft ROD 60 edays Mon 4/16/07 Fri 6/15/07 496 Agencies' Primary
498 Prepare RTC and Draft Final ROD 60 edays Fri 6/15/07 Tue 8/14/07 497 Navy  Primary
499 Draft Final ROD and RTC 0 edays Tue 8/14/07 Tue 8/14/07 (498 Navy | Primary
500 Final ROD 0 edays Fri 9/14/07 Fri 9/14/07 499FS+31 edays Navy|Primary
501 ROD Signature 0 edays Fri 10/5/07 Fri 10/5/07 500FS+21 edays Navy | Primary
502 Prepare Draft Remedial Design (RD) 182 edays Fri 10/5/07 Fri 4/4/08 501 Navy  Primary
503 Draft RD 0 edays Fri 4/4/08 Fri 4/4/08 502 Navy|Primary
504 Agency Comments Draft RD 60 edays Fri 4/4/08 Tue 6/3/08 503 Agencies Primary
505 Prepare RTC and Pre-Final RD 62 edays Tue 6/3/08 Mon 8/4/08 504 Navy Primary
506 Pre-Final RD and RTC 0 edays Mon 8/4/08 Mon 8/4/08 505 Navy | Primary
507 Agency Comments Pre-Final RD 45 edays Mon 8/4/08 Thu 9/18/08 506 Agencies' Primary
508 Prepare RTC and Final RD 46 edays Thu 9/18/08 Mon 11/3/08 507 Navy Primary
509 Final RD 0 edays Mon 11/17/08 Mon 11/17/08 508FS+14 edays Navy | Primary
510 Perform Remedial Action (RA) 240 edays Mon 11/17/08 Wed 7/15/09 509 Navy Primary
511 Complete RA 0 edays Wed 7/15/09 Wed 7/15/09 510 Navy | Primary
512 Prepare Draft RA Summary Report 119 edays Wed 7/15/09 Wed 11/11/09 511 Navy  Secondary
513 Draft RA Summary Report 0 edays Wed 11/11/09 Wed 11/11/09 512 Navy| Secondary
514 Agency Comments on Draft RA Summary Report 61 edays Wed 11/11/09 Mon 1/11/10 513 Agencies Secondary
515 Prepare RTC and Draft Final RA Summary Report 60 edays Mon 1/11/10 Fri 3/12/10 514 Navy  Secondary
516 Draft Final RA Summary Report 0 edays Fri 3/12/10 Fri 3/12/10 515 Navy| Secondary
517 Final RA Summary Report (Note- Land use controls, post-remedial 0 edays Mon 4/12/10 Mon 4/12/10 516FS+31 edays Navy Secondary
monitoring, & 5-Year reviews may be necessary. These items will be
added to the SMP in the future, as warranted.)

518
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519 |SITE MANAGEMENT PLAN 727 days = Thu 10/31/02 Fri 8/12/05

520 Draft Final SMP Amendment-10/31/02 0 edays Thu 10/31/02 Thu 10/31/02 Navy Primary
521 Prepare Draft SMP Amendment 225 edays Thu 10/31/02 Fri 6/13/03 520 Navy  Primary
522 Draft SMP Amendment 0 edays Fri 6/13/03 Fri 6/13/03 521 Navy|Primary
523 Agency Comments on Draft SMP Amendment 31 edays Fri 6/13/03 Mon 7/14/03 522 Agencies| Primary
524 Prepare Draft Final SMP Amendment 30 edays Mon 7/14/03 Wed 8/13/03 523 Navy  Primary
525 Draft Final SMP Amendment 0 edays Wed 8/13/03 Wed 8/13/03 524 Navy Primary
526 Prepare Draft SMP Amendment 31 edays Fri 5/14/04 Mon 6/14/04 Navy  Primary
527 Draft SMP Amendment 0 edays Mon 6/14/04 Mon 6/14/04 526 Navy|Primary
528 Agency Comments on Draft SMP Amendment 30 edays Mon 6/14/04 Wed 7/14/04 527 Agencies| Primary
529 Prepare Draft Final SMP Amendment 30 edays Wed 7/14/04 Fri 8/13/04 528 Navy  Primary
530 Draft Final SMP Amendment 0 edays Fri 8/13/04 Fri 8/13/04 529 Navy Primary
531 Prepare Draft SMP Amendment 31 edays Fri 5/13/05 Mon 6/13/05 Navy  Primary
532 Draft SMP Amendment 0 edays Mon 6/13/05 Mon 6/13/05 531 Navy|Primary
533 Agency Comments on Draft SMP Amendment 30 edays Mon 6/13/05 Wed 7/13/05 532 Agencies Primary
534 Prepare Draft Final SMP Amendment 30 edays Wed 7/13/05 Fri 8/12/05 533 Navy  Primary
535 Draft Final SMP Amendment 0 edays Fri 8/12/05 Fri 8/12/05 534 Navy Primary
536

537 |COMMUNITY RELATIONS PLAN 102 days Thu 4/17/03 Fri 9/5/03

538 Draft Community Relations Plan (CRP) 0 edays Thu 4/17/03 Thu 4/17/03 Navy | Primary
539 Agency Comments on Draft CRP 60 edays Thu 4/17/03 Mon 6/16/03 538 Agencies ' Primary
540 Prepare RTC and Draft Final CRP 60 edays Mon 6/16/03 Fri 8/15/03 539 Navy | Primary
541 Draft Final CRP and RTC 0 edays Wed 8/6/03 Wed 8/6/03 Navy Primary
542 Final CRP 0 edays Fri 9/5/03 Fri 9/5/03 541FS+30 edays Navy | Primary
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